PMP CERTIFICATION COURSE

Student Reference Resource Guide

SECTION 4

7 Performance Domains

All Lectures Covered

PMBOK Guide 8th Edition

2026 ECO

Section Overview

Section 4 of this course, 7 Performance Domains, is the architectural backbone of PMBOK 8. Every other topic in the guide — the six principles, the tailoring process, the tools and techniques — connects back to these seven domains: Governance, Scope, Schedule, Finance, Stakeholders, Resources, and Risk.

The section opens by explaining what a Performance Domain is and how it differs from the older, process-centric Knowledge Areas, then maps how the seven domains interact with one another before working through each domain in depth — key concepts, core processes, tailoring considerations, domain interactions, and check results.

This guide covers all thirty-five lectures of Section 4. Each lecture follows the same five-part structure used throughout this course: an Overview that frames the topic, Key Concepts with detailed bullets, Key Terms with precise definitions, Exam Tips that translate the lecture into scoring strategies, and a Knowledge Check that lets you verify your understanding. The Appendix at the end provides a quick reference summary, a seven-domain comparison table, a Section 4 study checklist, and an exam cheat sheet for last-minute review.

Table of Contents

This guide covers all thirty-five lectures of Section 4: 7 Performance Domains, plus a comprehensive appendix. Use the Word navigation pane (View > Navigation Pane) to jump to any heading. The lecture order below reflects the course sequence.

Lecture 1. Introduction — What Are Performance Domains and How Do They Differ from Knowledge Areas?

Lecture 2. How the 7 Domains Interact — The Domain Interaction Map

Lecture 3. Domain 1 — Governance: Introduction and Project Value Creation

Lecture 4. Domain 1 — Governance: Governance Models (Structured vs Self-Governed)

Lecture 5. Domain 1 — Governance: Metrics and Mechanisms for Effective Project Governance

Lecture 6. Domain 1 — Governance: Key Processes Part 1 — Initiate, Integrate and Align Plans, Manage Execution

Lecture 7. Domain 1 — Governance: Key Processes Part 2 — Quality Assurance, Knowledge Management, Monitor and Control, Assess Changes, Close

Lecture 8. Domain 1 — Governance: Tailoring Considerations and Domain Interactions

Lecture 9. Domain 2 — Scope: Introduction and Key Concepts

Lecture 10. Domain 2 — Scope: Plan Scope Management and Elicit and Analyze Requirements

Lecture 11. Domain 2 — Scope: Define Scope and Develop Scope Structure

Lecture 12. Domain 2 — Scope: Monitor and Control Scope and Validate Scope

Lecture 13. Domain 2 — Scope: Tailoring Considerations, Domain Interactions and Check Results

Lecture 14. Domain 3 — Schedule: Introduction and Key Concepts

Lecture 15. Domain 3 — Schedule: Plan Schedule Management and Develop Schedule

Lecture 16. Domain 3 — Schedule: Monitor and Control Schedule

Lecture 17. Domain 3 — Schedule: Tailoring Considerations, Domain Interactions and Check Results

Lecture 18. Domain 4 — Finance: Introduction and Key Concepts

Lecture 19. Domain 4 — Finance: Plan Financial Management and Estimate Costs

Lecture 20. Domain 4 — Finance: Develop Budget and Monitor and Control Finances

Lecture 21. Domain 4 — Finance: Tailoring Considerations, Domain Interactions and Check Results

Lecture 22. Domain 5 — Stakeholders: Introduction and Key Concepts

Lecture 23. Domain 5 — Stakeholders: Plan Stakeholder Engagement and Identify and Analyze Stakeholders

Lecture 24. Domain 5 — Stakeholders: Execute Stakeholder Engagement and Monitor Stakeholder Engagement

Lecture 25. Domain 5 — Stakeholders: Tailoring Considerations, Domain Interactions and Check Results

Lecture 26. Domain 6 — Resources: Introduction and Key Concepts

Lecture 27. Domain 6 — Resources: Plan Resource Management and Acquire Resources

Lecture 28. Domain 6 — Resources: Develop Team and Manage Resources

Lecture 29. Domain 6 — Resources: Tailoring Considerations, Domain Interactions and Check Results

Lecture 30. Domain 7 — Risk: Introduction and Key Concepts

Lecture 31. Domain 7 — Risk: Plan Risk Management and Identify Risks

Lecture 32. Domain 7 — Risk: Assess Risks — Qualitative and Quantitative Analysis

Lecture 33. Domain 7 — Risk: Implement Risk Responses and Monitor Risks

Lecture 34. Domain 7 — Risk: Tailoring Considerations, Domain Interactions and Check Results

Lecture 35. Section 4 Summary — Mapping the 7 Performance Domains to the PMP Exam

Appendix

A. Section 4 Quick Reference

B. The Seven Performance Domains at a Glance

C. Section 4 Study Checklist

D. Exam Cheat Sheet

Lecture 1: Introduction — What Are Performance Domains and How Do They Differ from Knowledge Areas?

Overview

PMBOK 8 replaces the ten process-centric Knowledge Areas of earlier editions with seven outcome-focused Performance Domains: Governance, Scope, Schedule, Finance, Stakeholders, Resources, and Risk. A Performance Domain is a group of related activities critical for effective delivery of project outcomes -- it asks what needs to be achieved, not a fixed sequence of steps, leaving room for predictive, adaptive, or hybrid execution.

Every domain follows the same consistent internal structure: key concepts, processes, tailoring considerations, domain interactions, and check results. Once you can navigate one domain this way, you can navigate all seven. The Governance domain is the most comprehensive, owning nine of PMBOK 8's forty processes and the most cross-domain connections.

Key Concepts

- A Performance Domain is a group of related activities critical for effective delivery of project outcomes -- outcome-focused, not a prescribed process sequence.
- The seven domains: Governance, Scope, Schedule, Finance, Stakeholders, Resources, Risk -- these seven names must be second nature before exam day.
- Knowledge Areas (older editions) were process-centric with defined inputs, tools, techniques, and outputs; Performance Domains are outcome-centric and integrate naturally with predictive and agile environments alike.
- Every domain shares the same internal structure: key concepts, processes, tailoring considerations, domain interactions, and check results.
- Performance Domains interact constantly rather than operating in isolation -- e.g., Governance influences every other domain; Risk connects to Scope, Schedule, and Finance.
- The PMP exam's three ECO domains (People, Process, Business Environment) are tested using knowledge structured around these seven PMBOK 8 Performance Domains.
- Governance is the most comprehensive domain, owning nine of the forty core PMBOK 8 processes -- more than any other domain.

Key Terms & Definitions

Term	Definition
Performance Domain	A group of related activities critical for the effective delivery of project outcomes; PMBOK 8's outcome-focused replacement for the older process-centric Knowledge Areas.

Knowledge Area	The process-centric organizing structure used in pre-PMBOK-8 editions, built around specific processes with defined inputs, tools, techniques, and outputs.
Check results	The set of diagnostic questions PMBOK 8 provides for each domain to help assess whether that domain is performing as expected.
Domain interaction	The way one Performance Domain influences or is influenced by another, reflecting that domains do not operate in isolation.

Exam Tips

✦ EXAM TIPS

1. Memorize the seven domain names cold (Governance, Scope, Schedule, Finance, Stakeholders, Resources, Risk) -- they are the backbone of the entire section and recur throughout the exam.
2. If a question contrasts old Knowledge Areas with PMBOK 8 structure, remember: Knowledge Areas = process-centric; Performance Domains = outcome-centric.
3. Governance owning nine of forty processes is a testable fact -- expect governance-related scenario questions to be the most integrative and cross-cutting.

Knowledge Check

✦ KNOWLEDGE CHECK

1. What is a Performance Domain, and how does its definition differ philosophically from a Knowledge Area?
2. Name all seven PMBOK 8 Performance Domains.
3. What five-part structure does every Performance Domain share?

Lecture 2: How the 7 Domains Interact — The Domain Interaction Map

Overview

Managing domains separately is like fixing one engine part without understanding how it connects to the rest -- the real complexity of PMBOK 8 lives at the intersections between domains, not within any single one. Governance sits at the center as the integrator:

every scope, schedule, cost, quality, stakeholder, resource, and risk decision flows through governance checkpoints.

Three domains -- Scope, Schedule, and Finance -- form the classic constraint triangle: expand one and you must adjust another. Stakeholders touch every domain simultaneously because stakeholders care about all of scope, timing, cost, quality, resourcing, and risk. Risk is the cross-cutting thread running through every other domain rather than a siloed activity.

Key Concepts

- Domains cannot be managed in isolation -- decisions in one domain ripple outward simultaneously and dynamically, not sequentially.
- Governance is the central hub: every other domain operates within governance structures and guardrails; it is the integrator, the keeper of the baseline, and the guardian of change control.
- The Scope-Schedule-Finance triangle is inseparable: expand scope and you need more time and money; compress schedule and you add cost or reduce scope; cut budget and you compromise scope or schedule.
- Stakeholders touch every domain simultaneously -- scope affects what they get, schedule affects when, cost affects funding confidence, resources affect trust, risk affects their peace of mind.
- Risk is cross-cutting like a thread through fabric -- a schedule risk affects finance, a resource risk affects quality, a stakeholder risk affects governance.
- Almost every PMP exam question spans multiple domains -- the exam tests your ability to see the web of connections, not manage one domain in isolation.
- When reading a scenario, train yourself to map it across all seven domains: which are mentioned, which are implied, which are threatened.

Key Terms & Definitions

Term	Definition
Domain Interaction Map	PMBOK 8's conceptual model showing how the seven Performance Domains influence and depend on one another rather than operating independently.
Scope-Schedule-Finance triangle	The classic project constraint relationship: changing any one of scope, schedule, or finance forces a trade-off in the other two.
Cross-cutting domain	A domain (such as Risk) whose concerns run through and affect every other domain rather than being confined to its own silo.
Central hub (Governance)	The role of the Governance domain as the integrator through which decisions in every other domain must pass.

Exam Tips

✦ EXAM TIPS

1. When an exam scenario presents a scope change, always ask what it implies for schedule, cost, and governance -- multi-domain reasoning is the exam's core test.
2. If a scenario shows a resource constraint, trace its ripple effects to scope delivery, schedule compression, and stakeholder satisfaction before choosing an answer.
3. Treat Risk as cross-cutting: a scenario that looks like a schedule or resource problem may actually be testing risk-cascade thinking.

Knowledge Check

✦ KNOWLEDGE CHECK

1. Why does PMBOK 8 treat Governance as the central hub of the domain interaction map?
2. Explain the Scope-Schedule-Finance triangle with an example.
3. Why is the Stakeholders domain described as touching every other domain simultaneously?

Lecture 3: Domain 1 — Governance: Introduction and Project Value Creation

Overview

Governance is not bureaucracy -- good governance enables value delivery, removes obstacles, makes decisions faster, and builds trust; bad governance is what creates paperwork and blocked progress. PMBOK 8 defines Governance as the activities, policies, procedures, and oversight mechanisms that keep a project aligned with organizational strategy and delivering value on time and within budget.

Governance has four pillars: decision-making authority, oversight, accountability, and value protection. PMBOK 8 ties governance directly to value creation across the full lifecycle -- from confirming strategic alignment at initiation through protecting the value proposition during planning and execution to validating delivered value and enabling benefits realization at closure.

Key Concepts

- Good governance enables value delivery, removes obstacles, and builds trust; bad governance is paperwork, endless approvals, and blocked progress.

- Governance's four pillars: decision-making (who approves what), oversight (who monitors execution), accountability (who answers for outcomes), and value protection (who ensures benefits are realized).
- A project exists to create value -- financial, capability, market advantage, risk reduction, or strategic position -- and governance must protect and enable that value from initiation through closure.
- At each phase governance asks a different value question: does this align with strategy (initiation)? does the plan protect value (planning)? are we on track (execution)? did we deliver it (closure)?
- Small agile teams need lighter governance; large regulated programmes need heavier oversight -- both still need governance, just tailored differently.
- If a scenario shows value drifting or at risk, governance is usually the answer the exam is looking for.

Key Terms & Definitions

Term	Definition
Governance (PMBOK 8)	The activities, policies, procedures, and oversight mechanisms that keep a project aligned with organizational strategy and ensure it delivers value.
Value protection	The governance responsibility of ensuring a project continues to deliver the benefits that justified its existence, through to benefits realization.
Decision-making authority	The governance pillar defining who has power to approve scope, budget, and schedule changes.
Benefits realization	The confirmation, typically after closure, that a project's promised value has actually been achieved in operations.

Exam Tips

✦ EXAM TIPS

1. If a scenario frames governance as purely blocking progress, look deeper -- the exam wants you to defend governance as enabling, not obstructive, unless it is clearly mis-tailored.
2. Match governance weight to context: light governance for small/simple projects, heavy governance for large/regulated ones -- mismatches are a common exam trap.
3. When value appears to be drifting on the exam, the corrective answer usually routes through governance action, not a technical fix.

Knowledge Check

✦ KNOWLEDGE CHECK

1. What are the four pillars of the Governance domain?
2. How does governance connect to value creation across the project lifecycle?
3. Why does the exam expect you to defend governance as enabling rather than blocking?

Lecture 4: Domain 1 — Governance: Governance Models (Structured vs Self-Governed)

Overview

PMBOK 8 defines two governance models sitting at opposite ends of a spectrum. Structured governance suits complex, regulated, high-risk, multi-stakeholder projects: steering committees, change control boards, phase gates, documented approval authority, and formal escalation paths. Self-governed projects suit smaller, lower-risk, adaptive work: distributed decision-making, lightweight oversight through standups and demos, and a product owner with engagement authority.

Four factors determine which model fits: project complexity, regulatory environment, organizational maturity, and risk profile. In practice, most real projects use hybrid governance -- self-governed at the delivery-team level with structured oversight at the programme or steering-committee level -- and the exam expects you to recognize mismatches between context and governance model, not just define the models.

Key Concepts

- Structured governance: formal steering committees, change control boards, phase gates, documented decision authority, protected baselines, formal escalation paths -- suits complex, regulated, high-risk projects.
- Self-governed projects: distributed decision-making, lightweight oversight (standups, demos, backlog refinement), product owner authority, frequent incremental delivery -- suits smaller, lower-risk, adaptive initiatives.
- Four factors drive model choice: project complexity, regulatory environment, organizational maturity, and risk profile.
- Hybrid governance is the most common real-world pattern: self-governed delivery teams operating inside a structured programme-level oversight layer.
- Applying structured governance to a small agile team creates bureaucratic drag; applying self-governance to a large regulated project creates chaos and risk -- both are classic exam mismatches.
- Exam questions typically present a project context and ask you to select the appropriate governance model or spot a governance-model mismatch.

Key Terms & Definitions

Term	Definition
Structured governance	A governance model with formal oversight bodies, change control boards, phase gates, and documented decision authority, suited to complex or regulated projects.
Self-governed project	A governance model with distributed decision-making and lightweight oversight mechanisms, suited to smaller, lower-risk, adaptive initiatives.
Hybrid governance	A governance approach combining self-governed delivery teams with structured oversight at a higher organizational or programme level.
Governance model mismatch	A scenario where the governance model applied does not fit the project's complexity, regulation, maturity, or risk profile -- a frequent PMP exam trap.

Exam Tips

✦ EXAM TIPS

1. Build a quick mental test: regulated + complex + high-risk = structured; small + low-risk + adaptive = self-governed; anything mixed = hybrid.
2. When a scenario describes a monthly steering committee for a six-person agile team, or no oversight for a multi-year regulated programme, recognize both as governance-model mismatches.
3. Hybrid governance is not a compromise or a mistake -- the exam treats it as a legitimate, often optimal, tailoring choice for mixed-context projects.

Knowledge Check

✦ KNOWLEDGE CHECK

1. What four factors determine whether structured or self-governed governance is appropriate?
2. Describe a hybrid governance arrangement and why it might be used.
3. Give an example of a governance-model mismatch and explain what makes it a mismatch.

Lecture 5: Domain 1 — Governance: Metrics and Mechanisms for Effective Project Governance

Overview

Governance without metrics is guesswork -- effective governance is grounded in data across five categories: schedule performance (SV, SPI, milestones), cost performance (CV, CPI, burn rate), quality (defect rates, rework), stakeholder satisfaction (engagement, escalation frequency), and risk exposure (active risk count and severity).

Metrics only create value when paired with mechanisms: steering committee meetings, stage gates, phase reviews, change control boards, escalation paths, and dashboards turn data into decisions. Escalation thresholds (e.g., cost variance beyond 5%, schedule slip beyond one week) distribute authority appropriately -- routine issues stay with the team, significant deviations trigger governance action.

Key Concepts

- Governance without metrics is guesswork -- metrics provide the objective evidence governance needs to make decisions and take corrective action.
- Five metric categories matter most: schedule performance (SV, SPI), cost performance (CV, CPI, burn rate), quality (defect rates, rework), stakeholder satisfaction (engagement, escalations), and risk exposure.
- Mechanisms turn metrics into action: steering committee meetings, stage gates, phase reviews, change control boards, escalation paths, dashboards, and status reports.
- A governance dashboard should be concise and relevant -- too much detail confuses, too little misses important signals.
- Escalation thresholds quantify when an issue must go up the chain (e.g., cost variance beyond 5%, schedule slip beyond one week) -- they prevent both scope creep and unnecessary bureaucracy.
- Metrics translate into governance language: a metric tells you what happened; governance decides what to do about it.

Key Terms & Definitions

Term	Definition
Schedule Performance Index (SPI)	Earned Value divided by Planned Value; an SPI below 1.0 signals the project is executing slower than planned.
Cost Performance Index (CPI)	Earned Value divided by Actual Cost; a CPI below 1.0 signals the project is spending more than planned for the value produced.
Escalation threshold	A predefined quantitative boundary (e.g., cost variance beyond 5%) that triggers formal escalation to a governance body.

Governance dashboard	A concise, at-a-glance summary of schedule, cost, risk, quality, and stakeholder metrics used by governance stakeholders to assess project health.

Exam Tips

✦ EXAM TIPS

1. Memorize the translation: SPI/CPI below 1.0 = underperforming; above 1.0 = outperforming -- exam scenarios frequently give you numbers and ask what they mean.
2. When a scenario gives specific metrics, always connect them to a governance action (investigate, escalate, adjust reserve) rather than stopping at interpretation.
3. Escalation thresholds that are too loose invite scope creep; thresholds too tight create unnecessary bureaucracy -- recognize both failure modes.

Knowledge Check

✦ KNOWLEDGE CHECK

1. Name the five categories of metrics that matter most for project governance.
2. What is the difference between a metric and a governance mechanism?
3. If Schedule Performance Index is 0.9, what does that indicate and what should governance consider doing?

Lecture 6: Domain 1 — Governance: Key Processes Part 1 — Initiate, Integrate and Align Plans, Manage Execution

Overview

Nine of PMBOK 8's forty processes belong to Governance -- more than any other domain -- because governance is integrative rather than domain-specific. This lecture covers the first four: Initiate Project or Phase (produces the project charter and formal authority to proceed), Integrate and Align Project Plans (merges scope, schedule, cost, and resource plans into one coherent baseline), Plan Sourcing Strategy (make-vs-buy decisions about what work is done in-house vs outsourced), and Manage Project Execution (ensures work aligns with the plan and governance direction is available when decisions exceed team authority).

The exam does not expect memorized ITTOs for these processes -- it expects you to understand each process's purpose and recognize when a project has skipped or poorly executed one, since that is usually the root cause described in a scenario.

Key Concepts

- Nine governance processes exist because governance is the integrator across all other domains, not a specialist in one.
- Initiate Project or Phase produces the project charter: objectives, sponsor, success criteria, constraints, and formal authorization -- its absence is a classic root cause of drifting projects.
- Integrate and Align Project Plans merges individually-developed scope, schedule, cost, and resource plans into one achievable baseline, surfacing and resolving conflicts between them.
- Plan Sourcing Strategy is a make-vs-buy governance decision: what work stays in-house, what is outsourced, and under what contract type.
- Manage Project Execution ensures work aligns with the plan and that governance provides direction when decisions exceed the working team's authority -- it is not micromanagement.
- The exam tests conceptual understanding of purpose and flow, not detailed ITTO memorization, for these nine processes.
- A project that skips integration ends up with misaligned scope/schedule/cost plans; a project that skips proper initiation lacks clear objectives from the start.

Key Terms & Definitions

Term	Definition
Project charter	The output of Initiate Project or Phase; formally authorizes the project and defines objectives, sponsor, success criteria, and constraints.
Integrated project plan	The single, coherent, achievable plan produced by merging individual scope, schedule, cost, and resource plans and resolving conflicts between them.
Make-vs-buy analysis	The comparison of in-house delivery cost/risk against outsourcing cost/risk, used in Plan Sourcing Strategy.
Manage Project Execution	The governance process ensuring work performed aligns with the integrated plan and that decisions beyond team authority receive governance direction.

Exam Tips

✦ EXAM TIPS

1. If a scenario describes unclear project objectives, suspect a missing or weak project charter from Initiate Project or Phase.

2. If a scenario describes scope, schedule, and cost plans that don't add up together, suspect a skipped or weak Integrate and Align Project Plans step.
3. For make-vs-buy scenarios, weigh cost AND risk/capability, not cost alone -- the exam rewards recognizing long-term capability trade-offs.

Knowledge Check

✦ KNOWLEDGE CHECK

1. What does the project charter contain, and which process produces it?
2. Why is Integrate and Align Project Plans considered a distinctly governance responsibility?
3. What kind of decision does Plan Sourcing Strategy address, and what technique is used to make it?

Lecture 7: Domain 1 — Governance: Key Processes Part 2 — Quality Assurance, Knowledge Management, Monitor and Control, Assess Changes, Close

Overview

The remaining five governance processes protect quality and value during execution and wind the project down properly: Manage Quality Assurance (proactive process auditing, distinct from reactive Quality Control), Manage Project Knowledge (captures lessons so the organization learns rather than rediscovering the same problems), Monitor and Control Project Performance (the EVM-driven heartbeat of governance monitoring), Assess and Implement Changes (Integrated Change Control -- the mechanism that prevents scope creep), and Close Project or Phase (formal closure, resource release, and operational handoff).

Together, all nine governance processes form a complete lifecycle: the first four set direction and start execution; these five monitor, protect, adapt, and close. The exam frequently distinguishes Quality Assurance (process-focused, proactive) from Quality Control (product-focused, reactive), and tests Earned Value interpretation heavily under Monitor and Control Project Performance.

Key Concepts

- Manage Quality Assurance audits processes, not deliverables -- it is proactive; Quality Control is reactive and product-focused. The exam frequently tests this distinction.
- Manage Project Knowledge captures lessons learned so the organization doesn't rediscover the same problems on future projects -- its absence explains recurring mistakes across projects.

- Monitor and Control Project Performance uses Earned Value Management (SV, CV, SPI, CPI) to compare actual execution against baseline and trigger change requests when variances demand it.
- Assess and Implement Changes is Integrated Change Control: evaluates impact across scope, schedule, cost, quality, and risk before approving or rejecting a change -- uncontrolled changes are the root of scope creep.
- Close Project or Phase formalizes completion, releases resources, captures final lessons learned, and transitions the deliverable to operations.
- Skipping proper closure means the organization loses learning and operational readiness suffers -- a common exam scenario root cause.
- All nine governance processes together form a complete lifecycle: direct and start (first four), then monitor, protect, adapt, and close (these five).

Key Terms & Definitions

Term	Definition
Manage Quality Assurance	The proactive, process-focused governance process that audits whether project practices will produce quality results (distinct from reactive Quality Control).
Manage Project Knowledge	The governance process that captures project learning into organizational process assets so future projects benefit.
Integrated Change Control	The formal process (Assess and Implement Changes) of evaluating a change's cross-domain impact before approving or rejecting it and updating the baseline.
Close Project or Phase	The governance process that formalizes completion, releases resources, documents final lessons, and transitions deliverables to operations.

Exam Tips

✦ EXAM TIPS

1. When a scenario describes defects in a delivered product, that's Quality Control; when it describes a flawed process being followed, that's Quality Assurance -- keep the two separate.
2. Any change implemented without going through change control is a wrong-answer signal on the exam, regardless of how reasonable the change seems.
3. If a scenario shows a project skipping formal closure, expect the consequence to be lost lessons learned and poor operational handoff -- not just 'nothing happens.'

Knowledge Check

✦ KNOWLEDGE CHECK

1. How does Quality Assurance differ from Quality Control?
2. What is Integrated Change Control, and why is it the key defense against scope creep?
3. What outputs does Close Project or Phase produce, and why does skipping it hurt the organization?

Lecture 8: Domain 1 — Governance: Tailoring Considerations and Domain Interactions

Overview

Governance is the most tailorable domain because it must match context: complexity, regulatory environment, organizational maturity, and risk profile all push governance intensity up or down. Agile and hybrid environments replace steering committees with sprint reviews, backlog refinement, and product-owner authority as their governance mechanisms -- governance still exists, it's just expressed continuously rather than periodically.

Governance is intertwined with every other domain: it defines the baselines that Scope, Schedule, and Finance protect, sets quality standards, allocates resources, establishes stakeholder engagement approach, and prioritizes risks. PMBOK 8's check results for Governance ask whether value is being created, decisions made at the right level, resources used wisely, risks managed, the team engaged, scope protected, stakeholders satisfied, and learning captured.

Key Concepts

- Governance tailoring intensity should increase with complexity: scope clarity, stakeholder count, regulatory environment, technical difficulty, budget size, and risk exposure all push toward heavier governance.
- In agile/hybrid environments, governance still exists but is expressed through sprint reviews, backlog refinement, product-owner authority, and standups rather than steering committees and Gantt charts.
- Governance defines the baselines (scope, schedule, cost, quality, resource allocation) that every other domain protects and manages -- it is intertwined with, not above, the other domains.
- A scope change, schedule compression, or budget increase cannot proceed without governance approval -- tracing a failure back to governance is a common exam pattern.

- Check results for Governance: is value being created? are decisions made at the right level? are resources used wisely? are risks managed? is the team engaged? is scope protected? are stakeholders satisfied? is learning captured?
- Exam governance questions follow patterns: missing mechanism scenarios, interpreting governance intensity, resolving conflicting stakeholder demands via trade-off, and interpreting governance metrics.

Key Terms & Definitions

Term	Definition
Governance tailoring	Adjusting governance intensity and formality (steering committees, change boards, cadence) to match project complexity, regulation, maturity, and risk.
Agile governance mechanisms	Sprint reviews, backlog refinement, product-owner authority, and standups -- the continuous, lightweight governance rhythm used in adaptive environments.
Baseline (governance context)	The approved scope, schedule, cost, or resource plan that governance establishes and other domains are responsible for protecting.
Check results (Governance)	PMBOK 8's diagnostic questions for assessing whether the Governance domain is functioning effectively.

Exam Tips

✦ EXAM TIPS

1. If a scenario shows a large regulated project with minimal governance, or a small agile team buried in bureaucracy, both are governance mismatches -- recommend rightsizing, not eliminating, governance.
2. Do not assume agile projects lack governance -- recognize sprint reviews, backlogs, and product-owner authority as legitimate governance mechanisms.
3. When multiple stakeholder demands conflict (more scope + faster schedule + lower cost), the correct governance answer is to facilitate a trade-off decision, not attempt all three.

Knowledge Check

✦ KNOWLEDGE CHECK

1. What four factors drive how much governance intensity a project needs?

2. How does governance manifest differently in agile versus structured environments?
3. List three of PMBOK 8's Governance domain check-result questions.

Lecture 9: Domain 2 — Scope: Introduction and Key Concepts

Overview

Scope creep is the number one cause of project failure and schedule delay, which is why Scope is the second domain studied, right after Governance. The Scope domain covers the full lifecycle: definition (what's in/out), requirements (detailed specifications), breakdown (WBS), protection (anti-creep discipline), and validation (customer acceptance) -- spanning from initiation through closure.

A critical, heavily-tested distinction is product scope (what the customer gets -- features, functions) versus project scope (the work required to create that product). A small-looking product feature can hide substantial project scope, and conflating the two is a common exam trap.

Key Concepts

- Scope creep is the number one cause of project failure and schedule delay -- scope is the foundation all other planning rests on.
- The Scope domain spans the full project lifecycle: definition, requirements, breakdown (WBS), protection against creep, and validation of delivered work.
- Product scope = what the customer gets (features/functions); project scope = the work required to create that product -- conflating the two is a classic exam trap.
- A seemingly small product feature can require significant project scope (e.g., architecture changes) behind the scenes.
- Good scope management prevents schedule slippage, budget overruns, and team demoralization caused by chasing a moving target.
- Every exam question involving a project problem often traces back to a scope issue somewhere in the chain.

Key Terms & Definitions

Term	Definition
Scope creep	Uncontrolled expansion of project scope without corresponding adjustments to schedule, cost, or resources; the leading cause of project failure.
Product scope	The features and functions the end product or service will have -- what the customer receives.
Project scope	The work required to create the product scope

	-- the effort and activities needed, which can be larger than the product scope suggests.
Scope Performance domain	The PMBOK 8 domain covering definition, requirements, breakdown, protection, and validation of what a project will and will not deliver.

Exam Tips

✦ EXAM TIPS

1. When a scenario distinguishes what the customer wants from the work behind it, that's testing product scope vs. project scope -- don't conflate them.
2. Trace schedule slippage, budget overruns, or team frustration back to a scope root cause before considering other explanations.
3. Remember scope management spans the full lifecycle (initiation through closure), not just the planning phase.

Knowledge Check

✦ KNOWLEDGE CHECK

1. Why is scope creep considered the number one cause of project failure?
2. Explain the difference between product scope and project scope with an example.
3. What five activities does the Scope domain cover across the project lifecycle?

Lecture 10: Domain 2 — Scope: Plan Scope Management and Elicit and Analyze Requirements

Overview

Before defining scope, you must plan how you'll manage it: the Scope Management Plan and Requirements Management Plan establish elicitation methods, documentation standards, approval authority, conflict resolution, and traceability rules -- skipping this planning leads to inconsistent, missed, or unresolved requirements.

Elicitation techniques (interviews, workshops, observation, prototyping, document analysis) each fit different situations -- sensitive topics favor interviews, complex group trade-offs favor workshops. Analysis then classifies, resolves conflicts in, and prioritizes requirements, and the Requirements Traceability Matrix links each requirement from origin through test case to deliverable.

Key Concepts

- The Scope Management Plan and Requirements Management Plan must be created before requirements collection begins -- they define elicitation methods, documentation standards, and change processes.
- Elicitation techniques: interviews (sensitive/detailed, one-on-one), workshops/focus groups (efficient, negotiate priorities), observation (reveals unspoken pain points), prototyping (surfaces hard-to-verbalize needs), document analysis (context and constraints).
- Analysis classifies requirements as functional (what the product does) or non-functional (qualities/constraints, e.g., response time), resolves conflicts, and assesses feasibility.
- A vague requirement ('the system shall be fast') is unacceptable; a specific, testable requirement ('respond in under 2 seconds') is the standard.
- The Requirements Traceability Matrix links each requirement to its origin, scope statement component, design element, test case, and deliverable.
- Common exam traps: incomplete requirements, conflicting requirements between stakeholders, scope creep disguised as a requirement, and gold plating (unrequested extras).

Key Terms & Definitions

Term	Definition
Scope Management Plan	The document describing how scope will be defined, developed into a WBS, validated, and protected against change.
Requirements Management Plan	The document specifying how requirements will be elicited, documented, analyzed, prioritized, approved, and traced.
Requirements Traceability Matrix	A document linking each requirement to its stakeholder origin, scope component, design element, test case, and deliverable.
Gold plating	The team adding unrequested features or extra quality beyond what was specified -- adds cost and schedule without approved customer value.

Exam Tips

✦ EXAM TIPS

1. Match elicitation technique to context: sensitive/confidential topics -> interviews; complex group trade-offs -> workshops; hard-to-verbalize needs -> prototypes.
2. If a requirement lacks a traceability link, you cannot confirm it was tested or

satisfied -- treat missing traceability as a red flag on the exam.
3. Distinguish gold plating (unrequested extras the team adds) from scope creep (unapproved additions requested by others) -- both are wrong, but for different reasons.

Knowledge Check

✦ KNOWLEDGE CHECK

1. What do the Scope Management Plan and Requirements Management Plan each establish?
2. Name three requirements elicitation techniques and when each is most appropriate.
3. What is gold plating, and why is it a problem even though the team thinks it adds value?

Lecture 11: Domain 2 — Scope: Define Scope and Develop Scope Structure

Overview

The Work Breakdown Structure is the project's blueprint -- without it you cannot estimate duration, allocate resources, assign responsibility, or manage scope effectively. Define Scope produces the detailed scope statement (description, deliverables, acceptance criteria, constraints, and critically, exclusions), which becomes the baseline once approved.

The WBS then decomposes that scope hierarchically into work packages, governed by the 100% rule (all the work, and only the work). The WBS Dictionary defines each work package in actionable detail. Agile projects use the product backlog (epics -> features -> user stories) as their dynamic equivalent of a WBS.

Key Concepts

- The WBS is the foundation for schedule, budget, resource, and quality planning -- treating it as optional is a common root cause of planning struggles.
- Define Scope produces the detailed scope statement: description, deliverables, acceptance criteria, constraints, assumptions, and explicit exclusions (what's out of scope).
- The WBS is a hierarchical decomposition of deliverables into work packages, governed by the 100% rule: all the work, and only the work required.
- A typical WBS has 3-5 levels; structure can be deliverable-oriented (more common/effective) or process-oriented.
- The WBS Dictionary defines each work package in actionable detail: code, description, deliverables, acceptance criteria, effort, resources, cost, dependencies.

- Agile equivalent: product backlog with epics -> features -> user stories, continuously refined rather than fixed at project start; acceptance criteria play the WBS Dictionary's role.
- If scope is unclear, systematically check: is the charter clear? scope statement detailed? WBS present? WBS Dictionary complete? baseline approved and protected?

Key Terms & Definitions

Term	Definition
Scope statement	The detailed narrative describing what the project will and will not deliver, plus key assumptions and constraints.
Work Breakdown Structure (WBS)	A hierarchical decomposition of project deliverables into manageable work packages, governed by the 100% rule.
100% rule	The WBS principle that it must account for 100% of the required project work -- no more, no less.
WBS Dictionary	The document defining each work package in detail: description, acceptance criteria, resources, cost, and dependencies.

Exam Tips

✦ EXAM TIPS

1. If a scenario shows a team struggling to estimate schedule or resources accurately, suspect a missing or under-detailed WBS/WBS Dictionary.
2. Exclusions in the scope statement are just as important as inclusions -- explicit 'out of scope' language prevents future disputes.
3. For agile scenarios, expect a product backlog (epics/features/user stories) instead of a formal WBS -- both are valid scope-breakdown methods for their context.

Knowledge Check

✦ KNOWLEDGE CHECK

1. What does the 100% rule require of a WBS?
2. What information does the WBS Dictionary add beyond the WBS itself?
3. How does the agile product backlog serve a similar function to a WBS?

Lecture 12: Domain 2 — Scope: Monitor and Control Scope and Validate Scope

Overview

Approved scope and delivered scope are not automatically the same thing -- Monitor and Control Scope protects the baseline against creep (unapproved additions, gold plating, misalignment), while Validate Scope confirms the customer formally accepts delivered work against acceptance criteria. These are different processes with different purposes: monitoring protects the baseline, validation ensures customer satisfaction.

All scope changes must flow through Integrated Change Control: submit, assess cross-domain impact, approve or reject, update baseline if approved. On the exam, unapproved scope changes -- however well-intentioned -- are always wrong. Agile handles this through backlog refinement and definition-of-done discipline instead of formal change boards.

Key Concepts

- Monitor and Control Scope watches whether work performed aligns with the approved baseline, catching unapproved creep, gold plating, and misalignment.
- Validate Scope is the formal, customer-focused inspection and acceptance of deliverables against acceptance criteria -- distinct from Quality Control, which checks work correctness against standards.
- Scope creep (external requests added without change control) is different from gold plating (team adds unrequested extras) -- different root causes, same discipline required to prevent them.
- All scope changes go through Integrated Change Control: submit request, assess cross-domain impact, approve/reject, update baseline if approved -- unapproved changes are always a wrong-answer signal on the exam.
- Validation happens at multiple milestones throughout the project (not just at the end) -- each phase deliverable or agile increment should be validated as it's produced.
- Agile scope control happens through backlog refinement, sprint commitment discipline, and definition of done rather than formal change boards -- still controlled, just expressed differently.

Key Terms & Definitions

Term	Definition
Monitor and Control Scope	The process that compares actual work performed against the scope baseline to detect and correct deviations.
Validate Scope	The formal process of inspecting and obtaining customer/stakeholder acceptance of completed deliverables against acceptance criteria.
Definition of Done	The agile equivalent of scope-control discipline

	-- criteria that must be met before a backlog item is considered complete.
Corrective action (scope)	Action taken to bring actual scope performance back into alignment with the approved baseline.

Exam Tips

✦ EXAM TIPS

1. Distinguish Validate Scope (customer acceptance) from Quality Control (technical correctness) -- a technically perfect deliverable can still fail validation if it doesn't meet the customer's actual need.
2. Any scenario where work proceeds without going through change control is a wrong-answer signal, no matter how reasonable the change sounds.
3. For agile scope-control scenarios, expect backlog refinement and definition-of-done language rather than a change control board.

Knowledge Check

✦ KNOWLEDGE CHECK

1. What is the difference between Monitor and Control Scope and Validate Scope?
2. How does scope creep differ from gold plating?
3. Why are unapproved scope changes always treated as wrong on the PMP exam?

Lecture 13: Domain 2 — Scope: Tailoring Considerations, Domain Interactions and Check Results

Overview

Scope management must be tailored to context: large regulated projects need a formal scope statement, detailed WBS, and rigorous change control; smaller projects can operate with a charter, user stories, and a backlog. Predictive environments define scope upfront and protect it tightly; adaptive environments expect scope to evolve through a prioritized, continuously-refined backlog -- neither approach is inherently superior, only more or less appropriate to context.

Scope interacts constantly with every other domain: larger scope demands longer schedules, bigger budgets, more resources, and higher risk. PMBOK 8's check results ask whether scope is clearly defined and documented, requirements are traceable, deliverables are accepted, creep is controlled, and stakeholder expectations are managed -- these questions frame how the exam evaluates scope scenarios.

Key Concepts

- Scope management tailoring: large regulated projects need formal scope statements, detailed WBS, and rigorous change control; small projects can use a charter plus user stories/backlog.
- Predictive scope management: detailed scope statement, comprehensive WBS, protected baseline, disciplined change control -- appropriate when scope can be well understood upfront.
- Adaptive scope management: product vision, prioritized backlog, user stories/features instead of WBS, scope expected to evolve through learning and feedback.
- Scope drives schedule, budget, resources, and risk directly -- larger/more complex scope requires more of each; scope changes ripple through the whole domain web.
- Check results for Scope: is it clearly defined and documented? are requirements traceable? are deliverables accepted? is creep controlled? are stakeholder expectations managed?
- Scope is the foundation the Schedule domain (studied next) translates into a sequenced, time-bound plan -- scope and schedule are inseparable.

Key Terms & Definitions

Term	Definition
Tailoring (scope)	Adjusting the formality and rigor of scope documentation and control processes to match project complexity, regulation, and context.
Predictive scope management	Scope defined in detail upfront, baselined, and protected via formal change control -- suited to stable, well-understood requirements.
Adaptive scope management	Scope expressed as a continuously-refined, prioritized backlog expected to evolve as the team and customer learn.
Check results (Scope)	PMBOK 8's diagnostic questions for assessing whether the Scope domain is being managed effectively.

Exam Tips

✦ EXAM TIPS

1. Heavyweight scope documentation on a small project, or minimal documentation on a large complex one, are both tailoring mismatches the exam may test.
2. When scope increases, expect the correct answer to also address schedule, budget, resource, or risk impact -- scope decisions are never isolated.
3. Use the check-results questions as your evaluation framework whenever a scenario

asks whether something in scope management is working.

Knowledge Check

✦ KNOWLEDGE CHECK

1. How does scope management differ between predictive and adaptive environments?
2. Name two domains that scope directly drives, and explain the relationship.
3. List three of PMBOK 8's Scope domain check-result questions.

Lecture 14: Domain 3 — Schedule: Introduction and Key Concepts

Overview

Time is the one project resource you cannot recover, which is why Schedule follows Scope as the third domain -- scope drives schedule, and the schedule is often the most visible measure of project success. The domain spans planning, activity definition/sequencing, duration estimation, schedule development, execution/monitoring, and control.

Core vocabulary matters: activities, milestones, dependencies, the critical path (the sequence determining minimum project duration), float/slack (delay tolerance without affecting the finish date), lag (enforced delay between activities), and lead (planned overlap). The Critical Path Method is the primary predictive scheduling technique; agile projects instead use velocity and iteration-based scheduling.

Key Concepts

- Schedule follows Scope because scope drives schedule -- and schedule performance is often the most visible, most judged measure of project success.
- The Schedule domain spans: planning, activity definition/sequencing, duration estimation, schedule development (critical path), execution/monitoring, and control.
- Critical path: the sequence of activities determining the minimum project duration -- any delay on it delays the whole project; activities on it have zero float.
- Float (slack): the amount an activity can be delayed without affecting overall project duration -- only non-critical-path activities have float.
- Lag is an enforced delay between activities (e.g., concrete curing time); lead is planned overlap between activities (e.g., starting painting before the prior room is fully done).
- Agile scheduling uses velocity (work completed per sprint) and iteration/release planning rather than a fixed critical-path schedule for the whole project.

Key Terms & Definitions

Term	Definition
Critical path	The longest sequence of dependent activities through the project network, determining the minimum possible project duration.
Float (slack)	The amount of time an activity can be delayed without affecting the overall project finish date; zero for critical-path activities.
Lag	A mandatory delay between two dependent activities (e.g., curing time) before the successor can begin.
Lead	Planned overlap allowing a successor activity to start before its predecessor fully finishes.

Exam Tips

✦ EXAM TIPS

1. Any exam question about which activity to prioritize when accelerating a schedule should point you to the critical path, not activities with float.
2. Do not confuse lag (enforced waiting) with lead (deliberate overlap) -- they move schedule dates in opposite directions.
3. For agile scenarios, expect velocity and iteration-based scheduling language instead of critical path method.

Knowledge Check

✦ KNOWLEDGE CHECK

1. Why does the Schedule domain follow directly after Scope?
2. What is the critical path, and why does an activity on it have zero float?
3. Give an example each of lag and lead.

Lecture 15: Domain 3 — Schedule: Plan Schedule Management and Develop Schedule

Overview

Most project delays are baked in during planning, not discovered during execution -- unrealistic estimates, poor sequencing, and insufficient schedule reserve are the usual root causes. Plan Schedule Management establishes methodology, detail level, and

baseline-protection rules before any schedule is built; Define/Sequence Activities then decomposes work packages into activities and maps their dependencies.

Three estimation techniques matter: analogous (fast, historical, less accurate), parametric (rate-based, more accurate with good data), and three-point estimation (optimistic/most-likely/pessimistic, favored under high uncertainty). Develop Schedule combines all of this via the Critical Path Method into a baseline; schedule compression (crashing = add resources/cost; fast-tracking = parallelize/add risk) accelerates an unacceptable schedule.

Key Concepts

- Most schedule delays originate in planning -- unrealistic estimates, poor sequencing, and no schedule reserve, not surprises during execution.
- Plan Schedule Management establishes methodology (CPM, agile iterations, hybrid), detail level, and baseline protection rules before scheduling begins.
- Define Activities decomposes WBS work packages into specific activities; Sequence Activities determines dependencies (finish-to-start, start-to-start, etc.) via precedence diagramming.
- Three estimation techniques: analogous (fast, historical, less accurate), parametric (rate/model-based, more accurate with good data), three-point (optimistic/most likely/pessimistic, favored under high uncertainty).
- Develop Schedule combines activities, durations, dependencies, and resource constraints via the Critical Path Method into the schedule baseline.
- Schedule compression: crashing adds resources to shorten duration (costs more money); fast-tracking runs sequential activities in parallel (saves time, adds rework risk).

Key Terms & Definitions

Term	Definition
Three-point estimation	An estimating technique combining optimistic, most likely, and pessimistic estimates into a weighted duration, reducing single-point bias.
Crashing	A schedule compression technique that adds resources to activities to shorten duration, increasing cost.
Fast-tracking	A schedule compression technique that runs activities in parallel that were originally sequential, saving time but increasing rework risk.
Schedule Management Plan	The document establishing scheduling methodology, level of detail, baseline protection, and performance measurement approach.

Exam Tips

✦ EXAM TIPS

1. When uncertainty is high, three-point estimation is the exam's preferred technique over pure analogous or parametric estimating.
2. Crashing costs more money; fast-tracking costs more risk -- match the technique to which constraint (budget or risk tolerance) the scenario allows you to spend.
3. If a project is consistently missing deadlines, suspect planning-phase root causes (estimation, sequencing, reserve) before assuming execution failures.

Knowledge Check

✦ KNOWLEDGE CHECK

1. Why are most project delays traceable to the planning phase rather than execution?
2. Compare analogous, parametric, and three-point estimation.
3. What is the difference between crashing and fast-tracking, and what does each cost you?

Lecture 16: Domain 3 — Schedule: Monitor and Control Schedule

Overview

A schedule that is never monitored is just a wish list -- Monitor and Control Schedule continuously compares actual progress to baseline, using Earned Value Management to produce Schedule Variance (EV - PV) and Schedule Performance Index (EV / PV). A negative SV or SPI below 1.0 signals the project is behind pace and must trigger investigation and corrective action.

Forecasting tools extend this: Estimate at Completion (EAC = Original Duration / SPI) projects the likely finish date given current pace, while To-Complete Performance Index (TCPI) tells you what pace is required for the remainder of the project to still hit the target. Agile projects use velocity and burndown/burnup charts as their equivalent early-warning system.

Key Concepts

- Monitor and Control Schedule continuously compares actual progress to baseline -- without it, you don't know you're behind until it's too late to act.
- Schedule Variance (SV) = Earned Value - Planned Value; negative SV means less work has been done than planned.

- Schedule Performance Index (SPI) = Earned Value / Planned Value; SPI below 1.0 means the project is executing slower than planned pace.
- Estimate at Completion (EAC) for schedule = Original Duration / SPI -- projects the likely finish date if current pace continues.
- To-Complete Performance Index (TCPI) tells you the pace required for the remainder of the project to still hit the target -- if unrealistically high, the target may be unachievable.
- Agile schedule tracking uses velocity (points completed per sprint) and burndown/burnup charts instead of EVM -- both are valid, matched to delivery approach.

Key Terms & Definitions

Term	Definition
Schedule Variance (SV)	Earned Value minus Planned Value; a negative value indicates the project is behind schedule.
Schedule Performance Index (SPI)	Earned Value divided by Planned Value; values below 1.0 indicate the project is executing slower than planned.
Estimate at Completion (EAC, schedule)	The forecasted total project duration given current schedule performance, calculated as Original Duration divided by SPI.
To-Complete Performance Index (TCPI)	The pace of performance required for the remainder of the project to still achieve the target schedule or budget.

Exam Tips

✦ EXAM TIPS

1. Practice the EVM formulas until automatic: SV = EV - PV; SPI = EV / PV; EAC = Original Duration / SPI -- these appear repeatedly on the exam.
2. A TCPI far above what the team has historically achieved signals the original target is likely unachievable without scope or resource changes.
3. For agile scenarios, swap EVM language for velocity and burndown/burnup chart interpretation.

Knowledge Check

✦ KNOWLEDGE CHECK

1. How do you calculate Schedule Variance and Schedule Performance Index, and what does a negative/sub-1.0 result mean?

2. What does Estimate at Completion tell you, and how is it calculated for schedule?
3. What does To-Complete Performance Index measure, and what does an unrealistically high value suggest?

Lecture 17: Domain 3 — Schedule: Tailoring Considerations, Domain Interactions and Check Results

Overview

Schedule management must be tailored to context: large multi-year programmes need activity-level detail and tight baseline control, while agile teams manage schedule at the iteration level via velocity rather than a detailed critical path. Hybrid programmes need integration mechanisms -- release gates and managed dependencies -- between predictive and adaptive work streams.

Schedule is driven by scope and drives cost, resource needs, and risk in turn -- schedule interactions with other domains are a favorite exam theme. PMBOK 8's check results ask whether the schedule is realistic, the baseline protected, performance tracked, variances explained, forecasts accurate, and stakeholders informed.

Key Concepts

- Schedule tailoring: large complex programmes need activity-level detail and tight baseline control; agile teams manage at the iteration level via velocity; hybrid programmes need integration mechanisms between the two.
- In hybrid environments, predictive work streams show activity-level schedule detail while agile work streams show iteration/release-level detail within one integrated programme schedule.
- Schedule is driven by scope (more scope = longer schedule) and in turn drives cost (longer schedule = more cost) and resource needs (parallel work = more resources).
- Resource constraints can force serial (rather than parallel) sequencing, extending the schedule -- a frequent exam interaction scenario.
- Check results for Schedule: is the schedule realistic? is the baseline protected? is performance tracked and variance explained? are forecasts accurate? are stakeholders informed of status?
- Schedule feeds directly into Finance, the next domain studied -- cost is largely a dependent variable of the schedule and resource commitments already made.

Key Terms & Definitions

Term	Definition
Hybrid schedule integration	Mechanisms (e.g., release gates, managed dependencies) that align predictive activity-level schedules with agile iteration-level schedules within one programme.

Schedule-cost interaction	The relationship whereby a longer schedule generally increases cost through extended resource engagement and overhead.
Check results (Schedule)	PMBOK 8's diagnostic questions for assessing whether the Schedule domain is being managed effectively.
Resource-constrained schedule	A schedule extended because limited resources force activities to be sequenced serially rather than run in parallel.

Exam Tips

✦ EXAM TIPS

1. If a scenario asks for a detailed critical path from an agile team, or summary-only scheduling from a large complex programme, recognize both as tailoring mismatches.
2. When scope increases, always connect the consequence to schedule and then to cost and resources -- exam questions frequently chain these together.
3. Use the schedule check-results questions as your framework whenever a scenario asks whether schedule management is working.

Knowledge Check

✦ KNOWLEDGE CHECK

1. How should scheduling detail differ between a large predictive programme and an agile team?
2. Explain how scope, schedule, cost, and resources interact using an example.
3. List three of PMBOK 8's Schedule domain check-result questions.

Lecture 18: Domain 4 — Finance: Introduction and Key Concepts

Overview

Budget overruns damage both projects and careers -- a project delivered on time and to scope but 20% over budget has failed financially, while one delivered within budget is a success even with some requirements trimmed. Finance is the fourth domain because it quantifies what Scope and Schedule have already defined: what will be built and when becomes how much it costs.

Key vocabulary: direct costs (attributable to the project) vs indirect/overhead costs; fixed costs (unchanged by activity level) vs variable costs (scale with activity); and sunk costs -- money already spent, which is irrelevant to forward-looking decisions. The exam frequently traps candidates who let sunk costs influence a go/no-go decision.

Key Concepts

- Budget overruns damage projects and careers; a project on time/scope but significantly over budget has failed financially, even if requirements were met.
- Finance is the fourth domain because it quantifies what Scope (what) and Schedule (when) have already defined -- cost is often a dependent variable.
- Direct costs are attributable specifically to the project (contractors, project-specific hardware); indirect costs are allocated overhead (facilities, shared services).
- Fixed costs don't change with activity level (a PM's salary); variable costs scale with activity (materials, contractor time).
- Sunk costs are money already spent and are irrelevant to forward-looking decisions -- only future cost and benefit should drive a continue/change decision.
- The Finance domain spans estimation, budget development, execution/spending, monitoring/control, and forecasting across the full project lifecycle.

Key Terms & Definitions

Term	Definition
Direct cost	An expense directly attributable to the project, such as project-specific contractors or hardware.
Sunk cost	Money already spent that cannot be recovered; irrelevant to future go/no-go or continuation decisions.
Fixed cost	An expense that does not change with the level of project activity.
Variable cost	An expense that scales with the level of project activity, such as materials or contractor hours.

Exam Tips

✦ EXAM TIPS

1. Whenever a scenario mentions money already spent on a failing approach, treat it as a sunk-cost trap -- the decision should rest on future cost and benefit only.
2. Remember that a project can meet scope and schedule and still be judged a financial failure if it significantly overruns budget.
3. Distinguish direct/indirect and fixed/variable pairs precisely -- exam questions test the classification directly.

Knowledge Check

✦ KNOWLEDGE CHECK

1. Why can a project that meets scope and schedule still be considered a failure?
2. What is a sunk cost, and why should it not influence future decisions?
3. Give an example each of a fixed cost and a variable cost on a project.

Lecture 19: Domain 4 — Finance: Plan Financial Management and Estimate Costs

Overview

Plan Financial Management produces the financial management plan -- the operating manual covering cost accounting rules, reporting cadence, variance thresholds, and reserve procedures. Estimation exists on a spectrum: Rough Order of Magnitude (±50%, early/fast) through definitive estimates (±10%, detailed/late); using the wrong technique for the project stage creates false precision or wastes effort.

Four core techniques: analogous (fast, historical, less accurate), parametric (statistical rate-based, e.g., $3,000/server), bottom-up (most accurate, most time-consuming, builds from smallest work packages), and reserve analysis, which distinguishes contingency reserve (for identified/known risks, part of the cost baseline) from management reserve (for unknown unknowns, controlled by the sponsor, sitting above the baseline).

Key Concepts

- The Financial Management Plan covers cost accounting rules, reporting cadence, variance/EVM thresholds, change procedures, and reserve management rules.
- Estimate accuracy is a spectrum: Rough Order of Magnitude (±50%, early/fast) progresses to definitive estimates (±10%, detailed/late) as scope clarifies.
- Analogous estimation uses historical data from similar projects -- fast but less precise; risky if used for definitive planning.
- Parametric estimation uses a statistical rate (e.g., $3,000 per server x 10 servers = $30,000) -- faster than bottom-up, more accurate than analogous, requires good historical data.
- Bottom-up estimation estimates the smallest work packages and rolls totals upward -- most accurate, most time- and resource-intensive.
- Contingency reserve addresses known unknowns (identified risks) and is part of the cost baseline; management reserve addresses unknown unknowns and sits above the baseline, typically controlled by the sponsor.

Key Terms & Definitions

Term	Definition
Rough Order of Magnitude (ROM)	An early-stage cost estimate typically accurate within plus or minus 50 percent.
Definitive estimate	A late-stage, detailed cost estimate typically accurate within plus or minus 10 percent.
Contingency reserve	Budget set aside for identified risks (known unknowns); part of the cost baseline.
Management reserve	Budget set aside for unidentified risks (unknown unknowns); sits above the baseline and is typically controlled by the sponsor.

Exam Tips

✦ EXAM TIPS

1. Match estimate type to project stage: ROM early, definitive late -- using a ROM approach for final budget approval is a red flag.
2. Remember: contingency reserve = known unknowns = inside the baseline; management reserve = unknown unknowns = above the baseline, sponsor-controlled.
3. If an exam question gives you baseline and total budget figures and asks for management reserve, it's simply total budget minus cost baseline.

Knowledge Check

✦ KNOWLEDGE CHECK

1. How does a Rough Order of Magnitude estimate differ from a definitive estimate?
2. Compare analogous, parametric, and bottom-up estimation techniques.
3. What is the difference between contingency reserve and management reserve?

Lecture 20: Domain 4 — Finance: Develop Budget and Monitor and Control Finances

Overview

A budget is a commitment, not just an accounting exercise -- once approved, the cost baseline becomes the financial contract governance holds the project accountable to. Develop Budget aggregates estimates (including contingency reserves) into a time-phased cost baseline, visualized as an S-curve showing cumulative planned spend over time.

The layered structure -- cost baseline (estimates + contingency reserve) plus management reserve equals the total project budget -- is a frequent exam calculation. Earned Value Management for cost uses Cost Variance (BCWP - Actual Cost) and Cost Performance Index (BCWP / Actual Cost) to measure financial health, while To-Complete Performance Index answers what performance is needed going forward to hit the target.

Key Concepts

- A budget is a binding financial commitment, not just a spreadsheet total -- once approved, the cost baseline is what governance holds the project accountable to.
- Develop Budget aggregates all cost estimates plus contingency reserves into a time-phased cost baseline, visualized as an S-curve of cumulative planned spend.
- Layered structure: cost baseline (estimates + contingency reserve) + management reserve = total project budget -- a frequent exam calculation.
- Cost Variance = Budgeted Cost of Work Performed (Earned Value) - Actual Cost; negative means over budget.
- Cost Performance Index = Budgeted Cost of Work Performed / Actual Cost; below 1.0 means spending more per unit of work than planned.
- To-Complete Performance Index tells you the cost efficiency required for the rest of the project to hit the original budget target -- a value far above 1.0 signals the target may be unrealistic.

Key Terms & Definitions

Term	Definition
S-curve	A graph of cumulative planned spending over time, used as the cost baseline reference for earned value tracking.
Cost Variance (CV)	Budgeted Cost of Work Performed minus Actual Cost; a negative value indicates the project is over budget.
Cost Performance Index (CPI)	Budgeted Cost of Work Performed divided by Actual Cost; values below 1.0 indicate cost inefficiency.
To-Complete Performance Index (TCPI, cost)	The cost efficiency required for the remainder of the project to meet the original or revised budget target.

Exam Tips

✦ EXAM TIPS
1. Memorize: cost baseline = estimates + contingency reserve; project budget = cost baseline + management reserve -- exam math questions rely on this layering.

2. CV and CPI formulas mirror the schedule versions (CV = BCWP - AC; CPI = BCWP / AC) -- practice both until automatic.
3. A TCPI well above 1.0 (e.g., 1.5) signals hitting the original budget is unlikely without a scope, schedule, or budget change.

Knowledge Check

✦ KNOWLEDGE CHECK

1. What is the relationship between cost baseline, management reserve, and total project budget?
2. How do you calculate Cost Variance and Cost Performance Index, and what do negative/sub-1.0 results mean?
3. What does the To-Complete Performance Index tell a project manager?

Lecture 21: Domain 4 — Finance: Tailoring Considerations, Domain Interactions and Check Results

Overview

Financial management differs sharply by contract type and project type: fixed-price contracts push relentless cost control onto the performing organization, while cost-reimbursable contracts shift the dynamic; regulated industries add audit trails and compliance documentation requirements. Agile finance typically fixes the budget (e.g., cost per sprint) and lets scope flex, tracked via burn rate rather than a fixed-scope EVM baseline.

Finance interacts constantly with the rest of the domain web: scope changes have direct cost implications, schedule delays raise costs through extended overhead, governance controls budget authority, and risk drives contingency reserve sizing. PMBOK 8's check results ask whether the budget is realistic and approved, costs are tracked against baseline, the project is financially healthy, and forecasts are accurate.

Key Concepts

- Fixed-price contracts push cost-overrun risk onto the performing organization, demanding ruthless cost control; cost-reimbursable contracts shift that dynamic.
- Regulated industries (healthcare, financial services) add specific cost accounting, audit trail, and compliance documentation requirements to financial management.
- Agile finance typically fixes the budget (e.g., cost per sprint) and lets scope flex, tracked via burn rate rather than a rigid EVM baseline against fixed scope.
- Minimum Viable Product economics changes financial forecasting -- you cannot predict total cost precisely when scope will evolve based on market learning.

- Finance interacts with every domain: scope changes have direct cost implications, schedule delays raise cost via extended overhead, governance controls budget authority, and risk drives contingency sizing.
- Check results for Finance: is the budget realistic and approved? are costs tracked against baseline? is the project financially healthy? is the forecast accurate and improving over time?

Key Terms & Definitions

Term	Definition
Fixed-price contract	A contract type where the performing organization is paid a set amount regardless of actual cost, pushing overrun risk onto the seller.
Burn rate	The rate at which a project or team consumes its budget over time, commonly tracked per sprint in agile environments.
Minimum Viable Product (MVP) economics	A financial planning approach where scope evolves based on real usage data, making precise upfront cost forecasting unreliable.
Check results (Finance)	PMBOK 8's diagnostic questions for assessing whether the Finance domain is being managed effectively.

Exam Tips

✦ EXAM TIPS

1. Match financial rigor to contract type and regulatory environment -- a fixed-price regulated contract needs the tightest cost discipline and documentation.
2. For agile finance scenarios, expect fixed-budget/flexible-scope framing and burn-rate tracking rather than a fixed-scope EVM baseline.
3. When a scenario shows a scope or schedule change, always trace the financial consequence as part of the answer.

Knowledge Check

✦ KNOWLEDGE CHECK

1. How does financial management differ between fixed-price and cost-reimbursable contracts?
2. How does agile financial management differ from predictive financial management?
3. List three of PMBOK 8's Finance domain check-result questions.

Lecture 22: Domain 5 — Stakeholders: Introduction and Key Concepts

Overview

Projects are delivered by people and for people -- technical excellence means nothing if the people executing it are disengaged or the people it's for were never consulted. The Stakeholders domain covers four core activities: identifying who stakeholders are, understanding their interests, engaging them appropriately, and managing their expectations so what they expect matches what is delivered.

Stakeholders include internal (sponsor, governance board, team, other departments) and external (customers, end users, regulators, vendors) parties, and can be positive or negative -- negative stakeholders still deserve engagement since they can derail a project if ignored. The Stakeholder Register is a living document that must be continuously updated, not a one-time kickoff deliverable.

Key Concepts

- Stakeholder management is a core competency, not a soft-skill sidebar -- the best plan fails if the people executing or using it are disengaged.
- The domain covers four activities: identifying stakeholders, understanding their interests/priorities, engaging them appropriately, and managing expectations.
- Stakeholders can be internal (sponsor, governance, team, other departments) or external (customers, end users, regulators, vendors), and positive or negative.
- Negative stakeholders still require engagement and attention -- they are often the most critical to manage since they can derail a project if concerns go unaddressed.
- The sponsor is the most important internal stakeholder: they approve the project, allocate budget, remove obstacles, and determine ultimate success or failure.
- The Stakeholder Register is a living document requiring continuous updates as the project progresses -- a register built once at kickoff and never revisited becomes useless.

Key Terms & Definitions

Term	Definition
Stakeholder	Anyone who is affected by the project or who can affect the project, whether internal or external, positive or negative.
Negative stakeholder	A stakeholder who opposes the project or perceives themselves as harmed by it; still requires deliberate engagement.
Stakeholder Register	The living, continuously-updated document tracking stakeholder identity, role, interests, and influence throughout the project.

Sponsor	The most important internal stakeholder, holding authority to approve the project, allocate budget, and remove obstacles.

Exam Tips

✦ EXAM TIPS

1. Never treat negative or resistant stakeholders as ones to avoid -- exam answers that engage and address concerns beat answers that ignore or bypass them.
2. Losing sponsor confidence is one of the most dangerous situations on the exam -- protecting that relationship is high-value time investment.
3. Remember the Stakeholder Register must be actively maintained; a stale register is treated as a management failure on the exam.

Knowledge Check

✦ KNOWLEDGE CHECK

1. What four core activities does the Stakeholders domain address?
2. Why do negative stakeholders still require engagement rather than being ignored?
3. Why is the sponsor considered the most important internal stakeholder?

Lecture 23: Domain 5 — Stakeholders: Plan Stakeholder Engagement and Identify and Analyze Stakeholders

Overview

Most project failures trace back to people and relationships, not technical planning -- so stakeholder identification and analysis are ongoing, lifecycle-long activities, not a one-time kickoff workshop. Two analysis tools matter: the Power/Interest Grid (four quadrants determining engagement intensity) and the Salience Model (power, legitimacy, and urgency combine to determine how much a stakeholder matters).

Plan Stakeholder Engagement then builds a deliberate, tailored strategy per stakeholder group, documented in the Stakeholder Engagement Plan -- distinct from the Communications Management Plan, which addresses information flow rather than influence and involvement. On the exam, the correct answer to a stakeholder scenario almost always involves more engagement, not less.

Key Concepts

- Stakeholder identification and analysis are continuous, lifecycle-long activities -- new stakeholders emerge and others become irrelevant as the project progresses.

- Power/Interest Grid: high power/high interest = key players (primary attention); high power/low interest = keep satisfied; low power/high interest = keep informed/involve in decisions; low power/low interest = minimal engagement.
- Salience Model adds power, legitimacy (right to be involved), and urgency (time sensitivity) -- different combinations create different engagement profiles.
- Plan Stakeholder Engagement produces the Stakeholder Engagement Plan: a tailored strategy per stakeholder group covering frequency, format, responsibility, and desired outcome.
- Stakeholder Engagement Plan (influence/involvement) is distinct from Communications Management Plan (information flow) -- a common exam confusion point.
- On the exam, the right answer to a stakeholder scenario almost always involves more engagement and direct communication, never avoidance or delay.

Key Terms & Definitions

Term	Definition
Power/Interest Grid	A stakeholder analysis tool mapping stakeholders by their power to influence the project and their level of interest in it.
Salience Model	A stakeholder analysis tool combining power, legitimacy, and urgency to assess how much a stakeholder matters.
Stakeholder Engagement Plan	The document defining the tailored engagement strategy -- frequency, format, responsibility -- for each stakeholder or group.
Communications Management Plan	The document addressing information flow: what is shared, how often, through what channels -- distinct from engagement strategy.

Exam Tips

✦ EXAM TIPS

1. Distinguish the Stakeholder Engagement Plan (influence/involvement) from the Communications Management Plan (information flow) -- exam questions test this precisely.
2. Use the Power/Interest Grid quickly: high power + low interest stakeholders need to be kept satisfied, not ignored just because they seem uninterested.
3. Default to 'engage more, not less' whenever an exam answer choice offers avoidance, delay, or reduced communication as an option.

Knowledge Check

✦ KNOWLEDGE CHECK

1. How does the Power/Interest Grid guide engagement strategy for different stakeholder types?
2. What three factors does the Salience Model combine, and what does each measure?
3. How does the Stakeholder Engagement Plan differ from the Communications Management Plan?

Lecture 24: Domain 5 — Stakeholders: Execute Stakeholder Engagement and Monitor Stakeholder Engagement

Overview

A plan that sits in a drawer is worthless -- execution requires genuine interpersonal skill: purposeful meetings, active listening, honest expectation-setting, and real conflict/issue resolution rather than avoidance. Difficult stakeholders (resistant, disengaged, conflicting interests) require understanding root concerns before attempting to shift their position.

Monitor Stakeholder Engagement continuously reassesses whether strategies are working -- via surveys, interviews, or observed behavior -- and adjusts when they are not. The engagement-vs-communication distinction resurfaces here: you can have excellent communication with poor engagement (informed but not involved) or vice versa; effective stakeholder management requires both.

Key Concepts

- Execution requires genuine interpersonal skill: purposeful meetings, active listening, honest expectation-setting, and direct issue resolution -- not just sending updates.
- Managing difficult stakeholders means understanding their root concern first (job security fears, past bad experiences, competing priorities) before attempting to shift their position.
- You may not be able to make a resistant stakeholder fully supportive, but acknowledging their concerns can often move them to neutral.
- Monitor Stakeholder Engagement continuously reassesses whether strategies are working via surveys, interviews, or observed behavior, and adjusts when they are not.
- Excellent communication with poor engagement leaves stakeholders informed but not involved; good engagement with poor communication leaves them involved but frustrated -- effective management needs both.
- Exam heuristic: if one answer avoids the stakeholder and another engages them, or one talks about involvement/influence and another just information, choose engagement and involvement.

Key Terms & Definitions

Term	Definition
Execute Stakeholder Engagement	The process of actually carrying out the planned engagement strategy through conversations, meetings, and issue resolution.
Monitor Stakeholder Engagement	The process of reassessing stakeholder positions and engagement-strategy effectiveness, and adjusting as needed.
Root concern	The underlying reason for a stakeholder's resistance or disengagement, which must be understood before an effective engagement response can be designed.
Engagement vs. communication gap	The mismatch that occurs when stakeholders are well-informed but not involved, or well-involved but poorly informed.

Exam Tips

✦ EXAM TIPS

1. When a scenario shows a resistant stakeholder, the correct approach investigates their underlying concern rather than simply pushing forward or escalating immediately.
2. Recognize the engagement/communication gap pattern: 'informed but not involved' or 'involved but not informed' scenarios test whether you know both are required.
3. Favor adjusting strategy over abandoning it when monitoring shows an engagement approach isn't working -- persistence with adaptation beats giving up.

Knowledge Check

✦ KNOWLEDGE CHECK

1. What interpersonal skills does executing stakeholder engagement require beyond sending status updates?
2. How should a project manager approach a resistant stakeholder?
3. What is the difference between good communication and good engagement, and why does effective management need both?

Lecture 25: Domain 5 — Stakeholders: Tailoring Considerations, Domain Interactions and Check Results

Overview

Stakeholder management formality should scale with project size and regulatory context -- a small tight-knit team can operate informally, while a large regulated programme needs structured protocols, documented approvals, and audit trails, sometimes a dedicated stakeholder engagement manager. In agile, the product owner becomes the primary stakeholder interface, synthesizing input into a prioritized backlog, with sprint reviews serving as structured, recurring engagement events.

Stakeholders intersect with every other domain: governance defines their decision authority, scope requires their agreement, schedule is affected by their availability for approvals, finance depends on their budget authorization, resources overlap with team members as internal stakeholders, and stakeholder resistance is itself a risk category. PMBOK 8's check results ask whether stakeholders are identified, appropriately engaged, supportive, and whether expectations are realistic.

Key Concepts

- Stakeholder management formality should scale with project size and regulatory context -- informal for small teams, structured (protocols, documented approvals, audit trails) for large regulated programmes.
- In agile, the product owner is the primary stakeholder interface, synthesizing broad stakeholder input into a prioritized backlog; sprint reviews are structured, recurring engagement events.
- Continuous agile engagement requires higher stakeholder time commitment than traditional projects -- agile does not work if stakeholders are unavailable or unwilling to engage regularly.
- Stakeholders intersect with every domain: governance defines decision authority, scope requires agreement, schedule depends on availability for approvals, finance needs budget authorization, resources overlap with team members.
- Stakeholder resistance is itself a risk category that must be actively managed within the Risk domain, not treated as a separate concern.
- Check results for Stakeholders: are stakeholders identified and understood? is engagement happening at the right level? are they supportive? are expectations realistic and managed?

Key Terms & Definitions

Term	Definition
Tailored engagement formality	Adjusting the structure and documentation intensity of stakeholder management to match project size, complexity, and regulatory context.

Product owner (stakeholder interface)	In agile, the role that synthesizes broad stakeholder input into a prioritized backlog and serves as the primary stakeholder-facing role.
Stakeholder resistance as risk	The recognition that stakeholder opposition or disengagement is itself a category of project risk requiring active management.
Check results (Stakeholders)	PMBOK 8's diagnostic questions for assessing whether the Stakeholders domain is being managed effectively.

Exam Tips

✦ EXAM TIPS

1. Match engagement formality to context -- overly formal processes on a small project waste time; insufficient formality on a large regulated one creates real risk.
2. For agile scenarios, expect the product owner (not the project manager alone) to carry primary stakeholder-interface responsibility.
3. Recognize stakeholder resistance as a risk-domain concern too -- a scenario might expect you to log it in the risk register, not just address it socially.

Knowledge Check

✦ KNOWLEDGE CHECK

1. How does stakeholder engagement formality differ between a small project and a large regulated programme?
2. What role does the product owner play in agile stakeholder management?
3. Name three other domains that stakeholder management directly intersects with, and how.

Lecture 26: Domain 6 — Resources: Introduction and Key Concepts

Overview

People are a project's most valuable and hardest-to-manage asset -- a skilled, motivated team overcomes obstacles that defeat even perfectly planned projects, while a dysfunctional team struggles regardless of planning quality. The Resources domain covers both team resources (people, requiring leadership, motivation, development) and physical resources (equipment, materials, requiring procurement, maintenance, logistics) -- with most complexity concentrated in team resources.

The Resource Management Plan governs the whole domain: sourcing strategy (hire vs. assign existing staff), development approach (training, team building), and recognition/reward systems. Agile resourcing adds ideals of self-organization, full dedication, and co-location, which many organizations struggle to fully achieve.

Key Concepts

- People are your most valuable and hardest-to-manage asset -- you cannot simply order human beings to perform well; you must lead, develop, and motivate them.
- The domain covers team resources (people -- leadership, motivation, development) and physical resources (equipment, materials -- procurement, maintenance, logistics), with most complexity in team resources.
- Managing team resources spans acquiring, developing (skills, cohesion), managing through the lifecycle, and eventually releasing team members.
- The Resource Management Plan defines sourcing strategy (hire vs. assign, internal vs. contractor), development approach, and recognition/reward systems.
- Team Performance Assessment looks at dynamics, trust, commitment, productivity, and morale -- honest assessment drives targeted improvement action, not judgment.
- Agile teams are ideally self-organizing, fully dedicated, and co-located -- organizations that try to run agile on a traditional resource model usually get compromised agile practice.

Key Terms & Definitions

Term	Definition
Resource Management Plan	The governing document defining team sourcing strategy, development approach, and recognition/reward systems for a project.
Team Performance Assessment	An evaluation of team dynamics, trust, commitment, productivity, and morale used to guide targeted improvement action.
Self-organizing team	An agile team ideal in which the team decides how to do the work without heavy management direction, requiring high skill and trust.
Physical resources	Equipment, materials, facilities, and tools required for the project, managed through procurement, maintenance, and logistics.

Exam Tips

✦ EXAM TIPS
1. Team resource management (leadership, motivation) and physical resource management (procurement, logistics) require fundamentally different skill sets -- don't

conflate them on the exam.
2. When a team shows low trust, low commitment, or low productivity, match the diagnosis to a targeted response (team-building, clearer goals, better tools) rather than a generic fix.
3. Recognize when a scenario describes agile resourcing ideals not being met (split allocation, no co-location) as an explanation for compromised agile performance.

Knowledge Check

✦ KNOWLEDGE CHECK

1. Why does the Resources domain concentrate most of its complexity on team resources rather than physical resources?
2. What does the Resource Management Plan establish?
3. What three ideals does agile resourcing pursue, and why do many organizations struggle to achieve them?

Lecture 27: Domain 6 — Resources: Plan Resource Management and Acquire Resources

Overview

Resource planning failures -- shortages, late availability, slow contractor ramp-up -- are a leading cause of delays and morale problems, especially where resources are shared across projects. Plan Resource Management makes strategic sourcing decisions (internal vs. external, build-skills vs. hire-skills, contractor vs. internal capability), while the Resource Breakdown Structure organizes resource needs hierarchically by type, unit, or location.

Estimate Activity Resources determines what each schedule activity needs (using expert judgment, analogous, published data, or bottom-up techniques), and Acquire Resources is where negotiation and politics happen -- competing with other projects for the same people, sometimes benefiting from pre-assignment, and increasingly managing virtual teams that require intentional collaboration infrastructure.

Key Concepts

- Resource planning failures (shortages, late availability, slow ramp-up) are a leading cause of project delays and team morale problems.
- Plan Resource Management makes strategic sourcing decisions: internal staff vs. external hire, build skills vs. hire skills, contractors vs. internal capability.
- The Resource Breakdown Structure organizes resources hierarchically (by type, organizational unit, or location) to ensure comprehensive planning and support later resource leveling.

- Estimate Activity Resources determines what each schedule activity needs, using expert judgment, analogous estimating, published data, or bottom-up estimating.
- Acquiring resources often means negotiating with functional managers who control resources shared across multiple competing projects.
- Pre-assignment (a resource committed before detailed planning) provides certainty; virtual teams require intentional collaboration infrastructure and deliberate trust-building since physical proximity isn't available.

Key Terms & Definitions

Term	Definition
Resource Breakdown Structure	A hierarchical organization of project resources by type, organizational unit, or location, used for planning and leveling.
Pre-assignment	A resource committed to a project before detailed planning is complete, providing early certainty about team composition.
Estimate Activity Resources	The process of determining the type and quantity of resources needed for each schedule activity.
Virtual team	A team distributed across locations or time zones, requiring intentional communication infrastructure and deliberate trust-building.

Exam Tips

✦ EXAM TIPS

1. When acquiring resources in a matrix organization, expect scenarios involving negotiation with functional managers over shared resources -- politics is part of the process.
2. Pre-assignment reduces planning uncertainty but still requires verifying the resource has actual capacity, not just a nominal commitment.
3. For virtual team scenarios, expect answers emphasizing intentional communication and trust-building rather than assuming collaboration will happen naturally.

Knowledge Check

✦ KNOWLEDGE CHECK

1. What strategic decisions does Plan Resource Management make about sourcing?
2. What is a Resource Breakdown Structure used for?
3. Why do virtual teams require different management practices than co-located

teams?

Lecture 28: Domain 6 — Resources: Develop Team and Manage Resources

Overview

Acquiring a team is not the same as building one -- Develop Team activities (training, team-building, colocation, recognition) improve competency and cohesion. Tuckman's model (Forming, Storming, Norming, Performing) describes how teams evolve, with storming being an uncomfortable but necessary stage; the PM's role shifts from providing structure (forming) to facilitating conflict resolution (storming) to stepping back (norming/performing).

Emotional intelligence -- self-awareness, self-management, social awareness, relationship management -- matters more than technical skill for PM success. Manage Team handles day-to-day performance: specific/timely/actionable feedback, conflict resolution, and team-membership changes, while Manage Physical Resources is the more transactional counterpart covering utilization, shortages, maintenance, and procurement interface.

Key Concepts

- Acquiring a team (getting people assigned) and building a team (creating a cohesive, trusting unit) are different activities requiring different, intentional effort.
- Develop Team activities: training (close skill gaps), team-building (trust and relationships), colocation (communication), recognition/rewards (morale and motivation).
- Tuckman's model: Forming (getting acquainted, low efficiency) -> Storming (necessary conflict/disagreement) -> Norming (working agreements established) -> Performing (high productivity) -- not all teams reach Performing.
- The PM's role shifts by stage: provide structure during Forming, facilitate conflict resolution during Storming, step back during Norming/Performing.
- Emotional intelligence (self-awareness, self-management, social awareness, relationship management) predicts PM success more reliably than technical skill alone.
- Manage Team handles day-to-day performance: specific/timely/actionable feedback, quick conflict resolution, and onboarding/offboarding team changes.

Key Terms & Definitions

Term	Definition
Tuckman's model	A team development model describing four stages -- Forming, Storming, Norming, Performing -- that teams typically progress

	through.
Storming	The team development stage where conflict and disagreement emerge; uncomfortable but necessary for a team to reach high performance.
Emotional intelligence	The capacity to understand and manage one's own emotions and read/influence the emotions of others, comprising self-awareness, self-management, social awareness, and relationship management.
Manage Team	The day-to-day process of tracking performance, giving feedback, resolving conflict, and managing team membership changes.

Exam Tips

✦ EXAM TIPS

1. If a team is avoiding all conflict, that's a red flag, not a good sign -- storming is a necessary stage, and its absence suggests suppressed rather than resolved tension.
2. Vague feedback ('great job') is a wrong-answer pattern; specific, timely, actionable feedback is the exam-favored approach.
3. Recognize emotional intelligence language (self-awareness, empathy, relationship management) as a strong signal for the exam's preferred leadership answer.

Knowledge Check

✦ KNOWLEDGE CHECK

1. Describe Tuckman's four stages of team development and how the PM's role changes at each.
2. What are the four components of emotional intelligence?
3. How does Manage Team differ from Develop Team?

Lecture 29: Domain 6 — Resources: Tailoring Considerations, Domain Interactions and Check Results

Overview

Resource management complexity scales with organizational context: small dedicated teams are straightforward to manage directly, while large matrix organizations require

negotiation with functional managers over shared, specialized resources. Highly specialized experts are harder to secure than generalist team members, and distributed teams need different collaboration infrastructure than co-located ones.

Agile resourcing emphasizes self-organizing, cross-functional teams with a Scrum Master coaching rather than directing. Resources interact with every domain: constraints affect schedule, costs affect finance, team members are stakeholders too, governance approves acquisition, and specialized-resource dependency is itself a risk. PMBOK 8's check results ask whether roles are clear, the team performs effectively, physical resources are available, and performance is actively developed.

Key Concepts

- Resource management complexity scales with context: small dedicated teams are straightforward; large matrix organizations require negotiation over shared, specialized resources.
- Highly specialized experts are harder to secure and often shared across multiple projects; generalist teams offer more resourcing flexibility.
- Agile resourcing emphasizes self-organizing, cross-functional teams (everyone can contribute across the work, not siloed by specialty), with a Scrum Master coaching rather than directing.
- Resource constraints directly affect schedule (fewer people = longer timeline or serial sequencing); resource costs directly affect finance.
- Team members are themselves stakeholders with their own interests and concerns -- resource management and stakeholder management overlap here.
- Check results for Resources: are roles and responsibilities clear? is the team performing effectively? are physical resources available as needed? is performance being actively developed and measured?

Key Terms & Definitions

Term	Definition
Cross-functional team	A team that includes all the skills needed to deliver a complete increment of work, avoiding specialty-based bottlenecks.
Scrum Master	The agile role that coaches and facilitates the team, removes obstacles, and supports agile practice rather than directing task assignment.
Specialized-resource risk	The project risk created by dependency on a highly specialized expert who may become unavailable.
Check results (Resources)	PMBOK 8's diagnostic questions for assessing whether the Resources domain is being managed effectively.

Exam Tips

✦ EXAM TIPS

1. When a scenario describes a large matrix organization, expect resource acquisition to involve negotiation with functional managers, not direct authority.
2. Recognize the Scrum Master as a coach/facilitator, not a traditional task-assigning project manager, when identifying the correct agile role.
3. Treat dependency on a single specialized expert as a risk-domain concern requiring a documented response, not just a resourcing inconvenience.

Knowledge Check

✦ KNOWLEDGE CHECK

1. How does resource management differ between a small dedicated team and a large matrix organization?
2. What makes a team cross-functional, and why does agile favor this structure?
3. List three of PMBOK 8's Resources domain check-result questions.

Lecture 30: Domain 7 — Risk: Introduction and Key Concepts

Overview

Every project exists in uncertainty -- the question is whether risk is actively managed or encountered unprepared, in which case it becomes a crisis. The Risk domain covers the full lifecycle: planning the approach, identifying risks, assessing probability/impact, planning and implementing responses, and monitoring continuously.

Critically, PMBOK 8 defines risk as any uncertain event that could affect objectives positively OR negatively -- threats are negative, opportunities are positive, and good risk management plans for both, not just threats. Risk appetite (organizational attitude), risk tolerance (acceptable variation range), and risk threshold (the specific trigger point for action) are three distinct, frequently-tested concepts.

Key Concepts

- Risk that is ignored doesn't disappear -- it hits an unprepared project as a crisis; the same risk, anticipated and planned for, is manageable.
- The Risk domain covers the full lifecycle: plan the approach, identify risks, assess probability/impact, plan and implement responses, monitor continuously.
- PMBOK 8 defines risk as any uncertain event affecting objectives positively (opportunity) or negatively (threat) -- most candidates forget the positive side.

- Risk appetite is organizational-level general attitude toward risk; risk tolerance is the acceptable range of variation; risk threshold is the specific point that triggers action.
- Individual risks are specific uncertain events; overall project risk is the cumulative effect of all uncertainty -- both require active management.
- The Risk Register is the living central document: identification, then assessment (probability/impact), then response planning, then ongoing monitoring updates.

Key Terms & Definitions

Term	Definition
Threat	An uncertain event that would negatively affect project objectives if it occurred.
Opportunity	An uncertain event that would positively affect project objectives if it occurred.
Risk appetite	An organization's general attitude toward taking on risk.
Risk threshold	The specific quantitative point of risk exposure that triggers a required governance or management action.

Exam Tips

✦ EXAM TIPS

1. Whenever a question asks about risk response strategy, check whether the risk is a threat or an opportunity -- the two have mirror-image but distinct strategy sets.
2. Do not confuse risk appetite (general organizational attitude), risk tolerance (acceptable variation range), and risk threshold (the specific trigger point) -- all three are commonly tested separately.
3. Remember overall project risk (cumulative) is distinct from individual risks (specific events) -- exam questions may target either.

Knowledge Check

✦ KNOWLEDGE CHECK

1. How does PMBOK 8 define risk, and why does it include both positive and negative outcomes?
2. Explain the difference between risk appetite, risk tolerance, and risk threshold.
3. What is the difference between an individual risk and overall project risk?

Lecture 31: Domain 7 — Risk: Plan Risk Management and Identify Risks

Overview

Good risk management is proactive: identify before it happens, plan the response in advance, and monitor for early warning signs -- reacting after the fact means you're already in crisis mode. Plan Risk Management establishes methodology, roles, timing, and risk categories (technical, external, organizational, project-management) via the Risk Breakdown Structure.

Risk identification is continuous, not a one-time kickoff workshop, and benefits from full team participation since developers, analysts, and frontline staff often see risks senior management misses. Well-documented risk statements follow a cause -> risk event -> effect structure, forcing clarity that vague statements ('technology might not work') don't provide.

Key Concepts

- Good risk management is proactive: identify before occurrence, plan responses in advance, monitor for warning signs -- reactive risk management means you're already in crisis.
- Plan Risk Management establishes methodology, roles/responsibility, timing/cadence, and risk categories via the Risk Breakdown Structure.
- Risk categories: technical (technology/tools), external (market/regulatory/weather), organizational (structure/politics/resources), project management (estimation/schedule realism/requirement clarity).
- Risk identification is continuous throughout the project, not a one-time workshop -- new information surfaces new risks and can retire old ones.
- Full team participation in risk identification matters -- developers, analysts, and frontline staff often see risks senior management misses; psychological safety to raise risks is essential.
- Well-documented risk statements follow cause -> risk event -> effect structure (e.g., 'using unfamiliar technology' -> 'it doesn't work as expected' -> 'schedule slips two months'), forcing clarity over vague statements.

Key Terms & Definitions

Term	Definition
Risk Breakdown Structure	A hierarchical organization of risk categories (technical, external, organizational, project management) used to ensure comprehensive risk identification.
Cause-risk event-effect	The three-part structure for documenting a risk clearly: the underlying condition, the uncertain event, and its impact if it occurs.

Risk Register	The living central document tracking identified risks, their assessment, planned responses, and ongoing status.
Continuous risk identification	The practice of identifying risks throughout the project lifecycle rather than only at project kickoff.

Exam Tips

✦ EXAM TIPS

1. A vague risk statement ('technology might not work') is a wrong-answer signal -- expect the exam to favor the structured cause/risk event/effect format.
2. When a scenario shows risks being missed by leadership but known to the working team, the answer usually involves broader team participation in identification.
3. Remember risk identification never truly stops -- 'we already did our risk workshop at kickoff' is a red flag for incomplete risk management.

Knowledge Check

✦ KNOWLEDGE CHECK

1. Why must risk identification be continuous rather than a one-time event?
2. What are the four common risk categories in a Risk Breakdown Structure?
3. What three parts make up a well-structured risk statement?

Lecture 32: Domain 7 — Risk: Assess Risks — Qualitative and Quantitative Analysis

Overview

Not every identified risk deserves equal attention -- Qualitative Risk Analysis rates probability and impact (high/medium/low) using consistently-defined scales to prioritize which risks warrant the most response effort, supplemented by urgency, proximity, detectability, and connectivity factors. Quantitative Risk Analysis goes further with numbers: Monte Carlo simulation models ranges of outcomes, and decision trees calculate Expected Monetary Value.

Expected Monetary Value (probability × outcome value, summed across possibilities) is a favorite exam calculation for comparing decision options -- e.g., choosing between two technology approaches based on their probability-weighted expected cost.

Key Concepts

- Qualitative Risk Analysis rates probability and impact (high/medium/low) using consistently-defined scales to prioritize risks -- inconsistent definitions across raters produce meaningless comparisons.
- A risk with high probability but low impact may be accepted as manageable; a risk with low probability but catastrophic impact may still warrant serious attention.
- Additional qualitative factors beyond probability/impact: urgency (how soon), proximity (how close in time), detectability (warning signs present or not), connectivity (does it cascade into other risks).
- Quantitative Risk Analysis uses numbers: Monte Carlo simulation models a probability distribution of outcomes from optimistic/most-likely/pessimistic inputs.
- Expected Monetary Value = sum of (probability x outcome value) across all possible outcomes -- used via decision trees to compare options mathematically.
- EMV guides the mathematically sound choice for repeated decisions; for a one-time decision it still provides a rational comparison basis.

Key Terms & Definitions

Term	Definition
Qualitative Risk Analysis	Assessing risks using descriptive probability and impact ratings (high/medium/low) rather than numerical values.
Quantitative Risk Analysis	Assessing risks using numerical techniques such as Monte Carlo simulation or Expected Monetary Value calculations.
Expected Monetary Value (EMV)	The probability-weighted average outcome value of a decision, calculated by summing probability times value across all possible outcomes.
Monte Carlo simulation	A quantitative technique running many simulated iterations with variable inputs to produce a probability distribution of possible project outcomes.

Exam Tips

✦ EXAM TIPS

1. Practice EMV calculations until automatic: multiply each outcome's probability by its value, then sum across all outcomes for that option, and compare options.
2. Remember probability and impact ratings must be consistently defined in writing across the organization, or comparisons between risks become meaningless.
3. Urgency, proximity, detectability, and connectivity can elevate a risk's priority even

when raw probability and impact seem moderate.

Knowledge Check

✦ KNOWLEDGE CHECK

1. What is the difference between qualitative and quantitative risk analysis?
2. How is Expected Monetary Value calculated, and what is it used for?
3. Name two qualitative factors beyond probability and impact that affect risk priority.

Lecture 33: Domain 7 — Risk: Implement Risk Responses and Monitor Risks

Overview

A risk register without response plans is just a worry list -- for threats, four strategies exist: avoid (eliminate by changing approach), transfer (shift to a vendor/insurer), mitigate (reduce probability/impact), and accept (acknowledge and prepare a contingency). Opportunities have a mirror set: exploit, share, enhance, and accept.

Contingency plans are pre-approved responses ready to trigger; fallback plans activate if the contingency doesn't work; residual risk is what remains after any response. Each risk needs an assigned Risk Owner accountable for monitoring and implementing its response. Monitor Risks then continuously audits whether responses are working, reassesses ratings, tracks reserve usage, and formally closes risks that are no longer relevant.

Key Concepts

- Four threat response strategies: avoid (change approach to eliminate risk), transfer (shift to vendor/insurer, at a cost), mitigate (reduce probability or impact), accept (acknowledge, often with a contingency plan).
- Four opportunity response strategies (mirror image): exploit (actively make it happen), share (partner to realize it), enhance (increase its probability or impact), accept (take advantage if it happens, without special pursuit).
- A contingency plan is pre-approved and ready to trigger if the risk occurs; a fallback plan activates if the contingency plan doesn't work.
- Residual risk is what remains after a response is implemented -- responses reduce risk, they rarely eliminate it entirely.
- Each risk needs an assigned Risk Owner accountable for monitoring status and implementing the response if the risk occurs.
- Monitor Risks continuously audits whether responses are working, reassesses probability/impact ratings, tracks contingency/management reserve usage, and formally closes risks no longer relevant.

Key Terms & Definitions

Term	Definition
Avoid (threat response)	Changing the project approach to eliminate a threat entirely, often at the cost of schedule, cost, or functionality.
Mitigate (threat response)	Taking action to reduce a threat's probability or impact without eliminating it entirely.
Contingency plan	A pre-approved response strategy ready to implement immediately if a specific risk event occurs.
Residual risk	The risk that remains after a response strategy has been implemented; responses reduce but rarely eliminate risk entirely.

Exam Tips

✦ EXAM TIPS

1. Memorize all four threat strategies (avoid, transfer, mitigate, accept) and all four opportunity strategies (exploit, share, enhance, accept) -- many candidates forget the opportunity side entirely.
2. Distinguish a contingency plan (pre-approved, ready if the primary risk occurs) from a fallback plan (used only if the contingency plan itself fails).
3. Remember every priority risk needs a named Risk Owner -- a response plan without an assigned owner is an incomplete answer on the exam.

Knowledge Check

✦ KNOWLEDGE CHECK

1. List the four threat response strategies and give an example of each.
2. List the four opportunity response strategies -- how do they mirror the threat strategies?
3. What is the difference between a contingency plan, a fallback plan, and residual risk?

Lecture 34: Domain 7 — Risk: Tailoring Considerations, Domain Interactions and Check Results

Overview

Risk management intensity should be proportional to project risk exposure: a simple low-risk internal project needs only an informal monthly discussion, while a large complex regulated programme needs a dedicated risk manager, formal registers, and quantitative analysis for priority risks. Agile embeds risk management into its rhythm through the risk-adjusted backlog, sprint retrospectives (a regular risk identification session), and risk spikes (dedicated investigation time-boxes) rather than a separate formal process.

Risk is the most cross-cutting of all seven domains -- scope changes create new risks, schedule pressure amplifies risk, resource gaps are risks, governance failures are risks, and stakeholder resistance is a risk category. PMBOK 8's check results ask whether risks are identified/assessed, response plans exist and are owned, monitoring is ongoing, and -- critically -- whether opportunities are being pursued, not just threats managed.

Key Concepts

- Risk management intensity should be proportional to project risk exposure -- informal monthly discussion for low-risk simple projects; dedicated risk manager, formal register, and quantitative analysis for large complex/regulated ones.
- Agile embeds risk management into its delivery rhythm: risk-adjusted backlog (prioritizing high-risk items early), sprint retrospectives (regular risk identification), and risk spikes (dedicated investigation time-boxes).
- Short agile iterations are themselves a risk mitigation strategy -- incremental delivery and early feedback surface problems before they become catastrophic.
- Risk is the most cross-cutting domain: scope changes create new risk, schedule pressure amplifies risk, resource gaps are risks, governance failures are risks, stakeholder resistance is a risk category.
- Check results for Risk: are risks identified/assessed? do priority risks have owned response plans? is monitoring ongoing? is the overall risk level acceptable to stakeholders?
- PMBOK 8 is emphatic that opportunity management is equally important -- a risk process that only tracks downside threats is incomplete.

Key Terms & Definitions

Term	Definition
Risk-adjusted backlog	An agile practice of prioritizing high-risk backlog items for earlier delivery to reduce uncertainty sooner.
Risk spike	A dedicated, time-boxed agile activity used to investigate and reduce technical or planning

	uncertainty before committing to implementation.
Proportional risk management	Matching the intensity and formality of risk management processes to the project's actual risk exposure and complexity.
Check results (Risk)	PMBOK 8's diagnostic questions for assessing whether the Risk domain is being managed effectively, including whether opportunities are pursued.

Exam Tips

✦ EXAM TIPS

1. If a scenario over-applies formal quantitative risk analysis to a small low-risk project, or under-applies risk process to a large regulated one, recognize both as tailoring mismatches.
2. For agile risk scenarios, expect risk-adjusted backlog, sprint retrospectives, and risk spikes rather than a separate formal risk management process.
3. Do not forget opportunities -- if an exam answer only addresses threats when the question also implies upside potential, it is likely incomplete.

Knowledge Check

✦ KNOWLEDGE CHECK

1. How should risk management intensity scale with project context?
2. Name three ways agile embeds risk management into its normal delivery rhythm.
3. Why does PMBOK 8 insist that opportunity management is equally important to threat management?

Lecture 35: Section 4 Summary — Mapping the 7 Performance Domains to the PMP Exam

Overview

This closing lecture consolidates all seven Performance Domains -- Governance, Scope, Schedule, Finance, Stakeholders, Resources, and Risk -- into a single interconnected framework, then maps them onto the PMP exam's three ECO domains: Stakeholders and Resources map primarily to People; Governance, Scope, Schedule, Finance, and Risk map primarily to Process; and Governance, Risk, and the organizational dimension of Stakeholders map to Business Environment.

The key exam-day mental framework: when reading a scenario, first identify which Performance Domain it lives in before jumping to answer choices, then apply that domain's core principles (engage more for Stakeholders, develop the team for Resources, assess and plan for Risk) -- this narrows the decision space and makes distractors easier to eliminate.

Key Concepts

- The seven domains recap: Governance (decision authority), Scope (what), Schedule (when), Finance (budget/cost), Stakeholders (people/relationships), Resources (team/physical assets), Risk (uncertainty) -- each interconnected with the others.
- Mapping to ECO People domain: Stakeholders and Resources performance domains map most directly -- engaging, understanding, developing, and leading people.
- Mapping to ECO Process domain: Governance, Scope, Schedule, Finance, and Risk performance domains map most directly -- planning and controlling the work.
- Mapping to ECO Business Environment domain: Governance (strategy/compliance/change), Risk (external/market conditions), and the organizational dimension of Stakeholders map most directly.
- Exam-day mental framework: identify which Performance Domain a scenario lives in FIRST, before evaluating answer choices -- this narrows the decision space significantly.
- Once the domain is identified, apply its core principle: Stakeholders -> engage more, not less; Resources -> develop and support the team; Risk -> assess and plan, don't ignore; Governance -> trace value and decision authority.

Key Terms & Definitions

Term	Definition
ECO domain mapping	The correspondence between PMBOK 8's seven Performance Domains and the PMP exam's three ECO domains (People, Process, Business Environment).
People (ECO domain)	The PMP exam domain focused on leading and engaging people, mapping most directly to the Stakeholders and Resources performance domains.
Process (ECO domain)	The PMP exam domain focused on planning and controlling work, mapping most directly to Governance, Scope, Schedule, Finance, and Risk.
Business Environment (ECO domain)	The PMP exam domain focused on organizational and market context, mapping most directly to Governance and Risk.

Exam Tips

✦ EXAM TIPS

1. On exam day, before evaluating answer choices, ask: which of the seven Performance Domains does this scenario live in? That single step eliminates many distractors.
2. Once you've identified the domain, apply its default principle (engage more for Stakeholders, assess/plan for Risk, protect value for Governance) as your first filter on answer choices.
3. Remember multiple performance domains often map to the same ECO domain (e.g., five domains feed into Process) -- don't expect a strict one-to-one mapping.

Knowledge Check

✦ KNOWLEDGE CHECK

1. Which two Performance Domains map most directly to the ECO People domain, and why?
2. Which Performance Domains map most directly to the ECO Process domain?
3. Describe the exam-day mental framework for approaching a PMP scenario question using the seven Performance Domains.

Appendix

A. Section 4 Quick Reference

Use this as your mental model whenever you need to recall the foundational facts and structures introduced in Section 4.

- The seven Performance Domains: Governance, Scope, Schedule, Finance, Stakeholders, Resources, Risk -- Governance owns the most processes (9 of 40) and sits at the center as the integrator.
- Every domain shares the same structure: key concepts, processes, tailoring considerations, domain interactions, check results.
- Scope-Schedule-Finance triangle: change one, something else must give.
- EVM formulas recur across Schedule and Finance: SV = EV - PV; SPI = EV / PV; CV = EV - AC; CPI = EV / AC; EAC = Budget / CPI (or Original Duration / SPI for schedule).
- Threat responses: avoid, transfer, mitigate, accept. Opportunity responses: exploit, share, enhance, accept.

- ECO mapping: People <- Stakeholders + Resources; Process <- Governance + Scope + Schedule + Finance + Risk; Business Environment <- Governance + Risk (+ org dimension of Stakeholders).

B. The Seven Performance Domains at a Glance

Domain	Core Focus
Governance	Decision authority, oversight, accountability, value protection. Owns 9 of 40 processes; the central integrating domain.
Scope	Defines what will and will not be delivered. Guarded against creep via WBS, baseline, and change control.
Schedule	Defines when work happens. Critical Path Method (predictive) or velocity/iterations (agile).
Finance	Quantifies and controls cost. EVM (CV, CPI) is the primary monitoring tool.
Stakeholders	Identifies, analyzes, and engages everyone affected by or able to affect the project.
Resources	Acquires, develops, and manages team and physical resources; Tuckman's model describes team evolution.
Risk	Identifies, assesses, responds to, and monitors uncertainty -- both threats and opportunities.

C. Section 4 Study Checklist

Use this checklist to confirm you have mastered each foundational topic before moving to Section 5. Exam scenarios routinely combine two or three of these topics in one question.

- Name all seven Performance Domains and describe their consistent five-part internal structure.
- Explain the Scope-Schedule-Finance triangle and give an example trade-off.
- Distinguish structured governance from self-governed governance, and identify the four factors that determine which fits.
- Calculate and interpret SV, SPI, CV, and CPI from a set of EVM figures.
- Distinguish product scope from project scope, and scope creep from gold plating.
- Explain the Power/Interest Grid and the Salience Model for stakeholder analysis.
- Describe Tuckman's four stages of team development and how the PM's role changes at each stage.
- List the four threat response strategies and the four opportunity response strategies.

- Explain how each Performance Domain maps to the PMP exam's three ECO domains (People, Process, Business Environment).

D. Exam Cheat Sheet

✦ EXAM CHEAT SHEET

1. If a question tests domain weighting or mapping, remember: Stakeholders/Resources -> People; Governance/Scope/Schedule/Finance/Risk -> Process; Governance/Risk -> Business Environment.
2. If EVM numbers appear, compute SV/SPI (schedule) or CV/CPI (cost) first, then translate the result into a governance action, not just a number.
3. If a scenario shows unapproved scope or budget movement, the answer routes through Integrated Change Control -- never accept an unapproved change as correct.
4. If a scenario contrasts a small team with heavyweight process, or a large regulated project with minimal process, recognize the tailoring mismatch and recommend rightsizing.
5. If a stakeholder scenario offers an 'avoid/ignore' option and an 'engage/involve' option, choose engagement -- almost always the exam-favored answer.
6. If a risk scenario only addresses downside threats when upside potential is also implied, treat the answer as incomplete without an opportunity strategy.